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Child Care Construction 

Robert Moore School 

 If you have any questions, please feel free to contact Travis Enge at travis.enge@rrdsb.com 

Since the Child Care Centre Announcement 

made by the Honorable Greg Rickford on 

November 1, 2019, a request for proposals 

to complete the work was issued for the 

Robert Moore Child Care construction.  The 

tender results were received in late 

November, were within budget and were 

approved by the Rainy River District School 

Board at the December 3rd, 2020 Board 

Meeting.  The contractor came on site 

January 13th, 2020 and construction is 

underway.  We expect that construction 

should be completed by June 2020—earlier 

if everything goes well. 

Donald Young School 

Since the announcement, a request for 

proposals package for construction was 

prepared and issued on January 23, 

2020.  This request closes on the 26th of 

February.  Once proposal packages are 

received, they will be scored and negotiations 

with the highest ranked proposal will begin.  At 

the end of negotiations, if the proposal is within 

our budget of $2,359,502, we will bring the 

proposal to the Board for approval on the 3rd 

of March 2020.  Construction of the new 

addition for the child care centre would likely 

begin once the frost is out of the ground and 

end in the summer of 2021. 

Donald Young School Site Plan 
A site plan was prepared over the last several years in 

consultation with parent council and a site plan was finalized early 

in 2019.  Due to timing issues with other projects last June, only 

a  few items were installed last summer such as the swing set, 

kindergarten play structures and the fencing.  A request for 

proposal for the remaining items is being finalized and will be 

issued to contractors in February 2020 to be ready for Board 

approval, if within budget, in April.  This will let the successful 

contractor order materials and get ready for construction to start 

as soon as school is out and be complete by the start of the new 

school year. 

Atikokan K-12, Child Care and Child 
and Family Program Project 

We submitted for an Approval to Proceed to Tender to 

the Ministry of Education Capital Branch on August 

14th, 2019. We are hoping to move forward to stay on 

track for the 2021 date. Once Approval to Proceed to 

Tender has been received, we will put the project to 

market for construction.   We are patiently waiting for a 

response as of the writing of this newsletter. 

Rainy River K-12, Child Care and Child and 
Family Program Project 

A Capital Priorities submission was made to the Ministry of 
Education requesting funding for a new consolidated school in 
September.  The Board also reapplied for additional funding for the 
current renovation plan as a second option.  The school has moved 
back into areas previously vacated as we await to see if we are 
successful at obtaining further funding.  Inquiries as to the status of 
our application indicate that funding decisions and announcements 
will occur later this winter. 
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