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RRDSB Construct Gym Classrooms

Teachers Move Classrooms to Gym

Move Smartboard Rm158 to Across Hall

Construction Start

Last Day of School

RM 136 (Barrier Free Washroom)

RM 157 (EY Classroom)

RM 158 (Classroom - EY Classroom)

RM 144 (Boys ChgRm - B&G ChgRm)

RM 146 (Girls ChgRm - Quiet Room)

RM 134 (Old EY - Preschool)

RM 135 (Rm 134 Washroom)

RM 121 (Toddler)

RM 120A (Infant)

Substantial Completion (Occupancy)

Teachers Prepare New Classrooms

Daycare Prepares for Expansion

School Starts

Daycare Expansion Opens

As of 17 Dec 2014
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